

ESKİŞEHİR - VADİŞEHİR 2. ETAP
PROJESİ
KONUT TESLİM PROGRAMI

BANKAYA KDV YATIRMA TARİHİ	KONUT TESLİM TARİHİ	BLOK NO	KONUT SAYISI
01.06.2010	02.06.2010	D-1A, D-1B-, D-2A, D-2B, D-3A, D-3B	48
02.06.2010	03.06.2010	K2-1, K2-2, K2-3	48
03.06.2010	04.06.2010	E-1, E-2, E-3	48
04.06.2010	07.06.2010	E-4, E-5, E-6	48
07.06.2010	08.06.2010	F1A, F1B, F1C, F2A, F2B, F2C, F2D	56
08.06.2010	09.06.2010	F3A, F3B, F3C, F4A, F4B, F4C	48
09.06.2010	10.06.2010	F5A, F5B, F5C, F6A, F6B, F6C	48
10.06.2010	11.06.2010	F7A, F7B, F7C, F7D, F8A, F8B, F8C	56
11.06.2010	14.06.2010	ZAMANINDA GELMEYENLER	
14.06.2010	15.06.2010	ZAMANINDA GELMEYENLER	
15.06.2010	16.06.2010	ZAMANINDA GELMEYENLER	

TOPLAM

400